
IN THE UNITED STATES DISTRICT COURT
FOR THE WESTERN DISTRICT OF NORTH CAROLINA

 BRYSON CITY DIVISION

CIVIL CASE NO. 2:11cv07

ROBERT GUNKEL and wife, )
KIMBERLY GUNKEL, )

)
Plaintiffs, )

)
vs. )

)
ROBBINSVILLE CUSTOM MOLDING, INC., )
a/d/b/a ROBBINSVILLE CUSTOM )
MOULDING and JOHN GARLAND, )

)
Defendants. )

                                                                          )

MEMORANDUM OF DECISION AND ORDER

THIS MATTER is before the Court on the Defendants’ Motion for

Summary Judgment [Doc. 44] and the Plaintiffs’ Motion to Amend Complaint.

[Doc. 50].

This cause arises from a contract for construciton of a residence on the

shore of Lake Santeelah in Graham County, North Carolina.  The Plaintiffs are

owners of the property on which the residence was to be constructed.  They

contracted with Defendant Robinsville Custom Molding, Inc. (RCM) by way of

a scant two-page agreement that the parties prepared for themselves without
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seeking the aid of counsel or any construction contract forms.  The contract

fails to include many, if not most, of the provisions ordinarily seen in a

construction contract.  It is undisputed, however, that the contract was a “cost

plus” contract, whereby the Plaintiffs agreed to pay RCM’s actual cost of

construction plus twelve (12%) percent. [Doc. 45-2]. 

Before the residence was completed the Plaintiffs and RCM parted ways

by executing a “Dissolution Agreement.” [Doc. 47-13].  Notwithstanding the

fact that the parties have agreed to dissolve their contractual relationship, the

Plaintiffs bring several claims against the Defendants asserting defects in

RCM’s work and misrepresentations in the formation of the contract.  These

claims fall into three categories: 1) claims for breach of contract, including

claims for breach of express and implied warranties, 2) claims for deception

including fraud, deceptive trade practices and negligent misrepresentation,

and 3) claims for negligent construction.  

STANDARD OF REVIEW

Under the Federal Rules of Civil Procedure, summary judgment
shall be awarded “if the pleadings, depositions, answers to
interrogatories, and admissions on file, together with the affidavits,
... show there is no genuine issue as to any material fact and that
the moving party is entitled to a judgment as a matter of law.”
Fed.R.Civ.P. 56(c).  As the Supreme Court has observed, “this
standard provides that the mere existence of some alleged factual
dispute between the parties will not defeat an otherwise properly
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supported motion for summary judgment; the requirement is that
there be no genuine issue of material fact.”  

Bouchat v. Baltimore Ravens Football Club, Inc., 346 F.3d 514, 519 (4  Cir.th

2003), cert. denied 541 U.S. 1042, 124 S.Ct. 2171, 158 L.Ed.2d 732 (2004)

(emphasis in original).

A genuine issue of fact exists if a reasonable jury considering the

evidence could return a verdict for the nonmoving party.  Shaw v. Stroud, 13

F.3d 791, 798 (4th Cir. 1994), cert. denied 513 U.S. 814, 115 S.Ct. 68, 130

L.Ed.2d 24 (1994) (citing Anderson v. Liberty Lobby, Inc., 477 U.S. 242, 248,

106 S.Ct. 2505, 2510, 91 L.Ed.2d 202 (1986)).  “Regardless of whether he

may ultimately be responsible for proof and persuasion, the party seeking

summary judgment bears an initial burden of demonstrating the absence of

a genuine issue of material fact.”  Bouchat, 346 F.3d at 522 (citing Celotex

Corp. v. Catrett, 477 U.S. 317, 325, 106 S.Ct. 2548, 2553, 91 L.Ed.2d 265

(1986)).  If this showing is made, the burden then shifts to the non-moving

party who must convince the Court that a triable issue does exist.  Id. 

A party opposing a properly supported motion for summary judgment 

“may not rest upon the mere allegations or denial of [his]
pleadings,” but rather must “set forth specific facts showing that
there is a genuine issue for trial.”  Furthermore, neither
“[u]nsupported speculation,” nor evidence that is “merely
colorable” or “not significantly probative,” will suffice to defeat a
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motion for summary judgment; rather, if the adverse party fails to
bring forth facts showing that “reasonable minds could differ” on
a material point, then, regardless of “[a]ny proof or evidentiary
requirements imposed by the substantive law,” “summary
judgment, if appropriate, shall be entered.”

Id.

Nonetheless, in considering the facts for the purposes of a summary

judgment motion, the Court will view the pleadings and material presented in

the light most favorable to the nonmoving party.  Matsushita Electric Industrial

Co. v. Zenith Radio Corp., 475 U.S. 574, 106 S.Ct. 1348, 89 L.Ed.2d 538

(1986).

DISCUSSION

Breach of Contract/Breach of Warranty

The Plaintiffs have offered evidence that they have experienced various

problems with the residence.  In their Complaint they very generally allege

that these problems arise from RCM’s breach of the contract.  In response to

the Motion for Summary Judgment the Plaintiffs argue that RCM breached in

the following ways: 1) RCM failed to do certain soils testing that Plaintiffs

assert RCM was legally obligated to have done, 2) RCM failed to build the

residence in accord with the plans and specifications as they pertain to a

handful of specifically identified items, and 3) RCM did not complete the



 The Plaintiffs have filed sixteen sheets of architectural and engineering1

drawings as part of the record.  They have been reduced in size to the degree that the
legibility of nearly all is greatly impaired.  Nonetheless, six of those sixteen sheets are
plans pertaining to remedial matters rather than construction plans.  Six more appear to
pertain to the construction of the terrace and spa which were added much later in the
project (with three of these being copies of the same page).  The remaining pages
include a ceiling plan, a roof plan and roof and balcony details, which have nothing to do
with the defects the Plaintiffs assert. [Doc. 47-3 at 8-14, 24-29, 32, Doc. 47-4 at 22-23]. 
In short, between the illegibility of the copies submitted and the pages the Plaintiffs have
chosen to submit, the Court cannot discern anything regarding what the plans call for on
any point in controversy.  In addition, no portion of the specifications is in the record. 
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project in a timely manner.  For the reasons set forth below, the Court

concludes that the Plaintiffs have failed to present a forecast of evidence

sufficient to survive summary judgment on the issue of whether RCM

breached the contract or breached any warranty.      

The Plaintiffs’ forecast of evidence presents the Court with certain

unusual difficulties.  First, while they argue that RCM’s work was not in

conformity with the plans and specifications, the Plaintiffs have failed to offer

into evidence the plans and specifications.   They rely instead on the rather1

scant opinions and statements of others as to what the plans and

specifications require.  Second, in opposition to the Motion for Summary

Judgment they have offered the opinions and reports of three engineers and

an architect, but these individuals were never designated by the Plaintiffs as

expert witnesses and thus there was no proper opportunity for the Defendants

to conduct discovery of them as experts.  These matters are addressed below
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in analyzing the specific claims advocated by the Plaintiffs.

A.  Insufficient Soils Testing

At the summary judgment hearing and in response to the Defendants’

Motion for Summary Judgment the Plaintiffs have emphasized a claim

regarding RCM’s failure to test the soils at the construction site.  Even though

the Plaintiffs did not allege this claim in their Compaint [Doc. 1], the

Defendants do not object on this basis, and appear to have had an adequate

opportunity to discover this claim and defend against it. [Doc. 48].  

The Plaintiffs assert that the structural design of the residence was

prepared based on the assumption that the soils at the building site had a load

bearing capacity of 2000 pounds per square foot (psf) [Doc. 45-5 at 7, 9], and

that RCM’s failure to have the soils tested by a geotechnical engineer to

confirm this assumption consituted a breach of the contract. [Doc. 47 at 12-

13].  Plaintiffs have presented nothing in opposition to the Motion for

Summary Judgment, however, to show that RCM had any contractual duty to

test the soil.  The contract is silent on the point. Architect Michael Johnstone

testified that “Neither the construction contract nor the design provide

instruction, direction or notes advising the contractor to undertake a soils

investigation; instead, the design purports to provide assurance regarding the
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soil bearing capacity on site.” [Doc. 44 at 12](emphasis added).  The Plaintiffs’

design engineer, Pierre Coiron, confirms this. [Doc. 45-5 at 33-34] (“There

were no notes on any of the structural sheets detailing the compacted soil

requirements.”)   The Plaintiffs’ architect, Timothy Adams, testified that the

recommendation to do any soils testing would come from the design engineer

(Coiron), but that in this case no such recommendations were made. [Doc. 45-

4].  As such, even Plaintiffs’ evidence shows that RCM had no obligation to

test the soil, so RCM’s failure to test cannot constitute a breach.

Defendant John Garland testified that “Per the engineered foundation

plans, I cut to undisturbed soil in order to construct the footers.” [Doc 44 at 5].

This is undisputed. [Doc. 55 at 23-25]. RCM’s performance, therefore, falls

within the Spearin Doctrine.  This doctrine, first articulated in United States v.

Spearin, 248 U.S. 132, 63 L.Ed. 166 (1918), is that a contractor is not liable

to the owner for any defect in construction if the contractor has complied with

the plans and specifications provided by the owner or his agent (architect or

engineer).  North Carolina law recognizes the Spearin Doctrine.  As the North

Carolina Court of Appeals stated, 

[A] construction contractor who has followed plans and
specifications furnished by the owner, or his architect or engineer,
will not be responsible for consequences of defects in those plans
or specifications.  The rationale for the rule is that if there is an
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implied warranty by the owner that the plans and specifications
are suitable for the particular purpose, and that if they are
complied with[,] the completed work will be adequate to
accomplish the intended purpose.  A party asserting such a claim
must show that the plans and specifications were adhered to, that
they were defective, and that the defects were the proximate
cause of the deficiency in the completed work.

ABL Plumbing and Heating Corp. v. Bladen County Bd. of Educ., 175 N.C.

App. 164, 169, 623 S.E.2d 57 (2005), review denied 360 N.C. 362, 629 S.E.2d

846 (2006) (internal quotations and citations omitted). See also, Burke County

Bd. of Education v. Juno Construction Corp., 50 N.C. App. 238, 241, 273

S.E.2d 504 (1981).  RCM has presented two expert opinions (of Johnstone

and engineer Kevin Alford) that, although RCM adhered to the architectural

and structural drawings and plans, those drawings and plans were defective

and the defects therein were the proximate cause of the damage at issue.

[Doc. 44].  The Plaintiffs have not presented any admissible evidence in

rebuttal.  

On this point the Plaintiffs rely on the testimony of their design engineer,

Coiron, who testified that the International Residential Code (IRC) imposes a

legal obligation on the contractor to test the soil to determine the suitability of

the site. [Doc. 47-10 at 2-5].  However, when shown a copy of the IRC and

specifically asked “can you show me in there anywhere where it says the
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contractor is supposed to determine the soil-bearing capacity on the site?” he

responded that “It wouldn’t be in here.” [Doc. 45-5 at 5].  As such, Coiron’s

opinion is merely his legal interpretation of what obligations the law imposes

on a contractor.  Such a statement is a legal conclusion.  The engineer is not

competent to offer any opinion as the law.  The Plaintiffs have made no such

legal argument in their brief in opposition to summary judgment.  They have

not presented any legal authority or any portion of the IRC or even any citation

thereto in support of their engineer’s legal contention.  Nor have they

presented anything from which the Court may take judicial notice of any

applicable portion of the IRC that could be construed to support such a

position. See, N.C. Gen. Stat. §143-138(l), Fed. R. Evid. Rule 201.  Therefore,

there is nothing before the Court to support the Plainitffs’ bare assertion that

the law required RCM to test the load-bearing capacity of the soil.  Likewise,

the Plaintiffs have pointed to no admissible evidence in the record showing

that RCM had any contractual oblgation to determine whether Plaintiffs’

engineer’s footing design was adequate, considering the undisturbed soil

conditions found at the site. In fact, Plaintiff’s engineer tacitly recognized this

deficiency in the Plaintiffs’ claim when he testified that if the county building

inspector found the soils to be inadequate then it would be the engineer’s



 The only evidence that tends to show that the soils upon which the residence2

was constructed do not have a load bearing capacity of at least 2000 psf is the report of
the detailed tests of consulting engineer David Miller of Nova engineering and
environmental. [Doc. 47-5].  Plaintiffs, however, did not designate Miller as an expert
witness they intended to offer at trial.  As addressed in more detail, infra, this evidence
is, therefore, inadmissible.  As such, the Plaintiffs fail to present any admissible
evidence that any lack of testing (by anyone) was in any way causally connected to the
problems that the Plaintiffs have experienced with the structure.
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responsibility to re-design the footings. [Doc. 45-5 at 5-7].   

The Plaintiffs have presented evidence that they have experienced

cracking in the foundation slab and in some locations in the drywall.  They

have presented an engineer’s report  that the cracking resulted from2

settlement of the underlying soil.  The Plaintiffs, however, have presented

nothing to show that the load bearing capacity of the soil or the determination

thereof was the contractual responsibility of RCM.  The undisputed evidence

before this Court is that the design engineer instructed RCM to construct the

residence on undisturbed soil.  The Plaintiffs’ engineer assumed that the

undisturbed soil had a load bearing capacity of at least 2000 psf, but did

nothing to confirm that assumption.  The engineer relied upon his legal

assumption that the law imposed upon the contractor the obligation to confirm

the engineer’s physical assumptions about the soil conditions.  However,

neither the Plaintiffs’ engineer nor the Plaintiffs themselves did anything to

communicate this to RCM.  Moreover, the Plaintiffs included no term in their
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agreement to contractually impose such an obligation upon RCM.   

For these reasons, the Plaintiffs’ argument is without merit.  The

Plaintiffs have failed to present a forecast of evidence that would tend to show

that RCM breached the contract by failing to test the soils. Therefore, the

Defendants are entitled to summary judgment on this issue.

B.  Construction Defects

Plaintiffs have pleaded very generally that RCM’s construction is

defective.  Plaintiffs allege in their Complaint that RCM 

a) failed to perform the work consistent with the project plans and
specifications; b) failed to perform the work consistent with
applicable building codes; c) failed to perform the work consistent
with the reasonable construction industry standards; . . . g) failed
to provide adequate supervision on the project; h) failed to provide
adequate manpower properly trained to do the work; [and] i) failed
to properly sequence the work.

[Doc. 1 at 2].  

In response to the Defendants’ Motion for Summary Judgment, Plaintiffs

have argued more specifically that these failures consist of:

1. The stairs from the main floor to the basement are not built according

to the plans, [Doc. 47 at 11]; 

2.  Certain masonry walls are defective, [Id. at 11-12];

3.  The stud walls in the basement are not properly constructed, [Id.];
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4.  The concrete slab contains rebar rather than wire mesh, [Id. at 7-8,

13]; 

5.  A certain below-grade wall was built with a concrete masonry units

(CMUs), which was improper, [Id. at 12]; 

6.  The HVAC system was insufficient. [Doc. 47-6 at 64].

These are addressed separately below.

The first difficulty in addressing these issues is presented by the fact

that the Plaintiffs’ forecast of evidence fails to include the plans and

specifications.  As such, there is no evidence before this Court regarding what

was to be built, in order to compare it to what was built so that a determination

can be made as to whether there is a forecast of evidence of any deficiency

in such construction.  The Court will address each of the specific defects the

Plaintiffs advocate.

Plaintiffs argue that they have presented a forecast of evidence that

RCM constructed the stairs from the main level to the basement in a manner

that is not in accord with the plans. [Doc. 47 at 11].  For support, Plaintiffs cite

to a particular page of the transcript of the deposition of Timothy Adams, their

design architect. [Id. at 4].  There he simply states that the stairs are not to

code.  He does not state the nature of the defect in the construction.  He does
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not say whether they were built in accord with the plans.  In short, the

Plaintiffs have presented no evidence that any stairs were constructed in a

manner at variance with the plans and specifications, much less what the

defect may be.  

The Plaintiffs argue that the masonry walls are defective.  On this point

the Plaintiffs again cite to the deposition testimony of Adams.  That testimony,

however, is purely hypothetical.  He states “if, in fact, masonry was not

bearing on proper support, that’s out of code.” [Doc. 47-12 at 4].  The Plaintiffs

cite to no forecast of evidence that the masonry was not bearing on proper

support, or even what support was designed to have been built.  Again,

Plaintiffs forecast of evidence is wanting.

The Plaintiffs next cite to the manner of construction of the stud walls in

the basement.  For this they cite to the testimony of the design engineer on

the project, Pierre Coiron.  “[T]hey actually varied the heights of the studs in

order so that even though the first - the slab on grade wasn’t right, they were

going to make the main floor right.  So how they did this, they achieved this

by means of just varying the stud heights in order to achieve a flat floor.” [Doc.

47-10 at 141].  Sorting through these two convoluted sentences, the Plaintiffs

evidence is that RCM constructed the stud walls so as to make the main floor



 Plaintiffs also assert that the framing of the residence was not in accord with the3

plans. [Doc. 47 at 8].  The pages of the Coiron deposition to which Plaintiffs cite,
however, refer again to the issue of the uneven studs used to make the main floor level.
[Doc. 47-10 at 140-41].  As such, this appears to be a repetition of this same issue.
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level.  One would presume (nothing else appearing) that the plans called for

the main floor to be level.  Therefore, this does not identify any defect.  The

only hint of a defect in this testimony was the conclusory remark that “the slab

on grade wasn’t right.”  Once again, however, there is no evidence as to what

defect existed in the slab or how it failed to comply with the design RCM was

to build.  3

Plaintiffs next assert that RCM placed rebar (steel reinforcing bars)

rather than wire mesh in the concrete slab. [Doc. 47 at 7].  Plaintiffs’ engineer

testified that the reinforcement was not needed because the slab was non-

structural. [Doc. 47-10 at 119].  Therefore, it appears that the gist of Plaintiffs’

argument is that RCM breached the contract by placing more reinforcement

in the slab than the plans called for.  Ignoring the issue of whether exceeding

the standards of the plans and specifications constitutes a breach, the

Plaintiffs have failed to present any forecast of evidence as to what the plans

actually called for RCM to install.  Plaintiffs also assert that the rebar was

installed without “chairs” such that it was “not engaged” in the concrete. [Id.

at 119-20].  Even though the record is far from clear, it appears that this
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means that the rebar was actually situated at the very bottom of the slab

rather than being vertically centered.  Plaintiffs’ engineer, however, went on

to testify that this “wouldn’t have made any difference.” [Id. at 120].  In light of

the fact that reinforcement was not needed, Plaintiffs have presented nothing

showing that any incorrect installation of the reinforcement was of any

consequence, and therefore have failed to show that it was an any way a

material breach. 

Plaintiffs next assert that RCM failed to build in accord with the plans by

building a certain concrete masonry unit (CMU) wall below grade. [Doc. 47 at

12]. Of course, building CMU (“cinder block”) walls below grade is an

extremely common practice, but Plaintiffs assert that it was contrary to the

design.  Once again, however, Plaintiffs have failed to show what was

designed, so there is no evidence that building the CMU wall below grade was

a deviation from the plans.  Moreover, the evidence to which Plaintiffs cite on

this point is far from clear.  The architect, Adams, was asked in his deposition

“Can you tell by looking at those whether or not the CMU was above or below

grade?” to which  he answered “This would be below grade for sure.  This, I

cannot tell.” [Doc. 47-12 at 57].  The testimony then moves on to another

topic.  That is all.  There is no way to determine the antecedents of “those”



 Plaintiff Robert Gunkel only refers to what he was told by a representative of the4

Carrier franchise in Clayton, Georgia. [Doc. 47-6 at 64].  This is inadmissible hearsay.
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and “this”.  The Court cannot say that this testimony constitutes a forecast of

evidence sufficient to survive summary judgment on this claim.

The last defect about which the Plaintifs specifically argue in response

to the Motion for Summary Judgment concerns the HVAC system.  The only

evidence to which the Plaintiffs cite, however, is the deposition testimony of

Plaintiff Robert Gunkel that he ordered the demolition of the HVAC system

RCM had installed because he was advised by “experts”  who had4

“determined that the design was flawed.” [Doc. 47-6 at 64].  There is no

evidence that RCM failed to build what was designed.  So once again the

Spearin Doctrine bars this claim.  Curiously, the Plaintiffs argue that RCM

designed the HVAC system.  The contract, however, places no such design

obligation on RCM.  Plaintiffs offer no explanation for how RCM breached the

contract in designing a system it had no obligation to design.  Moreover,

Plaintiffs cite to nothing in the record to support their naked assertion that the

Defendant designed the system.  Even if RCM had, however, Plaintiffs make

no claim in their Complaint regarding any improper designing by RCM, of the

HVAC system or of anything else. 

In summary, as to each construction defect advocated by the Plaintiffs



 At the time of signing the affidavit Morris identifies himself as a registered5

engineer (PE)[Doc. 47-3 at 5], but as of the time of the issuance of his report he
identifies himself as an EIT. [Id. at 7].
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in response to the Motion for Summary Judgment, there is no forecast of

evidence before this Court on which Plaintiffs can proceed to trial.  Even the

specific portions of the record to which Plaintiffs cite do not support their

claims.  The Defendants have presented the opinions of properly designated

expert witnesses that refute the Plaintiff’s assertions and allegations.  The

Plaintiffs have responded with nothing of substance.

In addition to the evidence cited in their brief, the Plaintiffs have

submitted affidavits of Adams, the design architect; Coiron, the design

engineer; Allen Morris, an engineer-in-training (EIT)with Coiron’s firm;  and5

David Miller who is an engineer in another firm.  To these affidavits Plaintiffs

attach expert reports of these individuals.  Plaintiffs, however, did not

designate these affiants, or anyone else, as expert witnesses they intended

to offer in this case.   The Plaintiffs affirmatively stated in answer to

Interrogatories that they had retained no experts. [Doc. 48-1 at 4].  The

Plaintiffs did not even identify Miller as a “person with knowledge” in their Rule

26 disclosures. [Doc. 48-4].  

To the extent the Plaintiffs are intending to rely on these opinions and
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reports, the procedural history of this case makes the Plaintiffs’ failure to

designate experts difficult to understand.  The original Case Management

Order set July 1, 2011, as the deadline for the Plaintiffs to designate experts

and provide their expert reports pursuant to Rule 26. [Doc. 17].  The parties

moved jointly for an extension of several deadlines, including for the

designation of experts.  The Court granted the motion and extended the

Plaintiffs’ deadline for designating experts to February 1, 2012. [Doc. 22].

Extensions of the deadlines in the Case Management Order are not lightly

granted in this Court.  Then on April 25, 2012, long after the Plaintiffs’ expert

deadline had passed, the parties yet again moved to extend certain deadlines

in the Case Management Order, such as the discovery deadline and the

motions deadline.  No request, however, was made to extend the expert

deadline again.  Apparently Plaintiffs were satisfied with not designating any

experts.  As set out elsewhere in this decision, the reports and opinions of the

three engineers and the architect are of little value to the Plaintiffs in making

their case.  For this reason the Court can only conclude that the decision not

to designate these men as experts was intentional.  The Plaintiffs submitted

these reports at the eleventh hour, after discovery had closed and only in

response to the Motion for Summary Judgment.  The limited relevance of
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these opinions to this case is underscored by the fact that the Plaintiffs do not

rely heavily on these affidavits and reports in their summary judgment brief.

They state that they present them in opposition to summary judgment, [Doc.

47 at 3], but then argue that they are presented only as lay opinion, not expert

opinion. [Id. at 6].  Plaintiffs do, however, go on to cite to certain select

portions thereof.

For these reasons the Court must examine the reports and opinions and

address whether they need to be excluded because of the lack of expert

designations by the Plaintiffs.  

Rule 26(a)(2) of the Federal Rules of Civil Procedure imposes
specific requirements for the disclosure of expert testimony during
the discovery period.  A plaintiff must disclose [the] expert by the
date provided by a court’s pretrial order.  In addition, an expert
witness’s report must contain:

(i) a complete statement of all opinions the witness
will express and the basis and reasons for them; (ii)
the facts or data considered by the witness in forming
them; (iii) any exhibits that will be used to summarize
or support them; (iv) the witness’s qualifications,
including a list of all publications authored in the
previous 10 years; (v) a list of all other cases in which,
during the previous 4 years, the witness testified as
an expert at trial or by deposition; and (vi) a statement
of the compensation to be paid for the study and
testimony in the case.  Fed.R.Civ.P. 26(a)(2)(B).

Thus, the expert report should be written in a manner that reflects
the testimony the expert witness is expected to give at trial.  



The Defendants have not moved for sanctions against the Plaintiffs for the6

failure to designate experts.  Their argument is that without experts, the Plaintiffs cannot
sustain their burden to show genuine issues of material fact sufficient to defeat
summary judgment.
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Pursuant to Rule 37(c)(1), a party who fails to properly designate
an expert witness as required by Rule 26(a) may not use the
expert at trial, unless the failure was substantially justified or
harmless.  The party facing sanctions carries the burden of
showing that the failure to comply with Rule 26(a) was either
substantially justified or harmless.   In determining whether a6

party’s failure to properly designate an expert was substantially
justified or harmless, a court should balance: (1) the surprise to
the party against whom the evidence would be offered; (2) the
ability of that party to cure the surprise; (3) the extent to which
allowing the explanation would disrupt the trial; (4) the importance
of the evidence and (5) the nondisclosing party’s explanation for
its failure to disclose the evidence.

Campbell v. United States, 470 F. App’x. 153, 155-56 (4  Cir. 2012) (internalth

quotations and citations omitted). 

Here, the Plaintiffs concede that they did not comply with Rule 26. The

first, second, third and fifth factors set out in Campbell clearly dictate that any

expert opinions offered at this stage should be excluded.  The Plaintiffs argue

instead that these four affidavits and reports are merely providing the

witness’s observations, not expert opinions.  Thus, Plaintiffs claim these

witnesses may be received as lay witnesses pursuant to Rule 701 of the

Federal Rules of Civil Procedure.  That Rule provides that when a witness

does not testify as an expert, his or her opinion must be limited to one that is



 Again, the plans are not in evidence, so this statement merely represents7

Miller’s interpretation of the plans and what they call for.
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rationally based on the witness’s perception, helpful to determine a fact in

issue and “not based on scientific, technical, or other specialized

knowledge[.]” Fed.R.Evid. 701. 

The Court first considers whether the affidavit and report prepared by

Miller is truly lay witness evidence or expert opinion.  Miller is an engineer, but

was not involved in the preparation of the structural engineering plans used

in the construction of the residence. [Doc. 47-5].  Nor was he involved in the

construction itself. [Id.].  Miller was retained by the Plaintiffs for the express

purpose of identifying “construction problems and defects, including drywall

that was cracked, cracking in the basement slab and water infiltration through

the concrete masonry unit block that the general contractor used in place of

the cast-in-place concrete called for by the plans.”   [Id. at 2].  He opines that7

the manner in which the steel rebar was used on the slab “is indicative of poor

construction technique and may have contributed to or worsened the cracking

that occurred in the concrete slab as a result of the slab settlement.” [Id. at 3].

Attached to the affidavit are thirty-six pages consisting of his report and

photographs.  Miller reports on the results of scientific tests he conducted

beneath the slab, analyzes various issues and includes recommendations for



 It is noted that the date of Miller’s report is January 9, 2012, [Doc. 47-5 at 20],8

long before the expert deadline. [doc. 22].  There is, however, no indication in the record
that the report was disclosed to the Defendants, or that Miller’s deposition was ever
taken, or that the Defendants were even aware that Miller had done the testing so that
they could decide whether to seek to take his deposition.
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remediation. [Id. at 5-9].  Most importantly, however, Miller undertook to

conduct geotechnical testing below the slab. [Doc. 47-5 at 21-24].  He

concluded from this testing that the soils beneath the foundation are of an

insufficient load bearing capacity, resulting in the settlement of the foundation.

[Id.].   8

The United States Court of Appeals for the Fourth Circuit has

observed that “the line between lay opinion testimony under Rule
701 ... and expert testimony under Rule 702 is a fine one” and
“not easy to draw.”  Generally, a lay opinion “must be based on
personal knowledge” whereas expert opinion may be based on
personal knowledge but must involve “some specialized
knowledge or skill or education that is not in possession of the
jurors.”  “Rule 701 forbids the admission of expert testimony
dressed in lay witness clothing, but it does not interdict all
inference drawing by lay witnesses.”  The Advisory Committee’s
notes explain “that lay testimony results from a process of
reasoning familiar in everyday life, while expert testimony results
from a process of reasoning which can be mastered only by
specialists in the field.”  Accordingly, “a lay witness with
experience could testify that a substance appeared to be blood,
but ... a witness would have to qualify as an expert before he
could testify that bruising around the eyes is indicative of skull
trauma.”

United States v. Howell, 472 F. App’x. 245, 246 (4  Cir. 2012) (quoting Unitedth
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States v. Perkins, 470 F.3d 150, 155 (4  Cir. 2006); Fed.R.Evid. 701 advisoryth

committee notes) (emphasis in original).   

Here, the evidence to be presented through Miller is clearly “expert

testimony dressed in lay witness clothing” because his conclusions are based

not on his life experience or observations during construction but on his

knowledge, skill, training and education as an engineer.  Id.  It is also based

on very specialized scientific tests which he conducted and his analysis of the

results thereof.  He thus is testifying based on his specialized knowledge

which is not in the possession of the jurors.  Id.  “A critical distinction between

Rule 701 and 702 testimony is that an expert witness must possess some

specialized knowledge or skill or education that is not in possession of the

jurors.”  United States v. Johnson, 617 F.3d 286, 293 (4  Cir. 2010) (internalth

quotation and citation omitted).  “Here, we have exactly what Rule 701

forbids.”  Id.  Miller’s affidavit and report focus on certain cracking in the

drywall and the slab and in providing his professional opinion as to what

should be done to remedy these problems. [Doc. 47-5 at 21-24].  All of the

evidence to be presented through Miller is based on his credentials and

training as an engineer, not his observations as a lay person.  Indeed, Miller

was retained after the construction and “[h]is post-hoc assessments cannot
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be credited as a substitute for the personal knowledge and perception

required under Rule 701.”  Johnson, 617 F.3d at 293.  

It must be noted that even if Miller’s testimony were to be allowed, it

would be of little benefit to the Plaintiffs’ case against RCM.  His opinions

pertain to the issue of the settling of the slab.  He undertook substantial

scientific testing of the soils underlying the slab.  Nowhere does he dispute,

however, that RCM complied with the contract in building on undisturbed

earth.  He simply opines that the undisturbed earth consisted of loose

material. [Doc. 47-5 at 23].  In fact, the tests show that the deeper soil, which

Miller himself specifically referred to as being undisturbed soil, is of a lesser

load bearing capacity than that found nearer the slab. [Id.].  As such, Miller

offers a professional learned opinion as to the cause of the settlement, but he

has presented no forecast of evidence that RCM failed to build in accord with

the contract.  

Similar problems exist regarding the testimony and reports prepared by

Adams, the architect who designed the house and prepared the architectural

drawings and plans.  Attached to Adams affidavit are two reports, the first of

which is not even his report, but a report of someone named Campbell

Doughty.  The Doughty report is dated April 2009, after the parties had
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entered into the Dissolution Agreement and RCM had left the project.  [Doc.

47-2].   Adams’ states in his affidavit that the April 2009 report “summariz[es]

Doughty’s observations at the house and the ways that RCM deviated from

the architectural plans prepared” by Adams. [Id.].  The conclusions in Adams’s

affidavit, however, are not based on his contemporaneous observation of

RCM’s actual construction of the house.  Indeed, Adams was not present at

the site during construction except on one occasion to view the foundation.

[Doc. 45-4 at 13; Doc. 47-2 at 3].  In his affidavit, Adams does not make any

statement relating to what he actually saw during construction. [Id.].

Moreover, at his deposition, Adams testified that he could not answer

questions concerning whether there was adequate supervision of the job

because he was not there “on a day-to-day basis[.]”  [Doc. 47-12 at 4].

Doughty’s conclusions in the April 2009 report that RCM failed to follow the

plans are based on a visit made to the site after RCM was no longer working

there. As such, these are determinations made based on education, skill,

training and experience as an architect. 

Doughty’s report presents several problems, aside from the Plaintiffs’

failure to designate either Adams or Doughty as an expert witness.  First,

almost none of Doughty’s report pertains to the issues Plaintiffs raise in this
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suit.  Eight of the items listed pertain to the Octagonal porch, which is not the

subject of any allegations by the Plaintiffs.  Several others pertain to whether

features were installed in accord with the landscape plan.  The contract says

nothing about any responsibility RCM may have for effectuating the landscape

plan.  To the extent that any of the items in the Doughty report have any

connection to the arguments Plaintiffs have presented in opposition to the

Motion for Summary Judgment, such connection is at best tangential.  The

Plaintiffs, however, have not articulated what such connection may be.  The

Court would be left to speculate as to whether these opinions by Doughty

support Plaintiffs’ arguments in any way.

The second problem with Doughty’s report is that it is not under oath.

The Plaintiffs attempt to get these opinions in “through the back door” by

having Adams attach them to his affidavit.  Rule 703 of the Rules of Evidence,

however, requires that expert opinions be based on “facts and data.”  It does

not allow for one to simply adopt the opinion of another for the purpose of

presenting it as his own.  Moreover, Adams’s reference to and reliance on

Doughty’s report entirely negates the Plaintiffs’ argument that Adams’s

opinion is lay opinion under Rule 701, because lay opinion must be “rationally

based on the witness’s perception.”  It cannot be based upon the witness’s
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adoption of someone else’s perception.  

  The second report attached to Adams’s affidavit is at least his own

report.  It stems from a visit to the residence in September 2011, almost seven

months after this litigation was instituted. [Id. at 9].  In this report he

acknowledged that he had not visited the site “since the foundation stage” and

that the purpose of this second report was to 

look at the execution [of the construction] with an eye for what is
considered reasonable and within industry standards.  With all of
this said, my findings really are concentrated on elements, that in
my professional opinion, are insufficient relative to generally
accepted building standards or ongoing structural issues.

[Id. at 9] (emphasis added).  Such professional opinion is clearly expert

testimony.  This report, however, does little to support the Plaintiffs’

arguments.  Most of the entries pertain to the issue of the deflection of the

slab, but Adams proffers no opinion at all pertinent to the salient issue of

breach.  He states that the deflection indicates that the “concrete slab was

either poured out of level or has settled significantly.” [Doc. 47-2 at 9].  As

stated above, based on the evidence presented, settlement of the slab does

not indicate that RCM breached the contract because it is uncontroverted that

RCM did as instructed in the plans and installed the footings on undisturbed

soil.  
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Adams’s testimony, as shown by his affidavit and deposition, is not

based solely on his personal knowledge.  United States v. Roe, 606 F.3d 180,

185 (4  Cir.), cert. denied      U.S.     , 131 S.Ct. 617, 178 L.Ed.2d 448 (2010).th

“[W]hile lay opinion testimony must be based on personal knowledge, expert

opinions may also be based on first hand observation and experience.”  Id.

(internal quotation and citation omitted).  Adams’s opinion, however, is not

based on his first hand observation of RCM’s actions, but sets forth his

professional opinion formed after the fact.  Worldwide Network Services, LLC

v. Dyncorp Intern., LLC, 365 F. App’x. 432, 443-44 (4  Cir.), cert. denied    th

U.S.     , 131 S.Ct. 224, 178 L.Ed.2d 135 (2010) (reports in which previous

performance was evaluated were technical reports containing security details

beyond the realm of common experience and thus constituted expert

testimony); United States v. Chapman, 209 F. App’x. 253, 265 (4  Cir.), cert.th

denied, 550 U.S. 949, 127 S.Ct. 2286, 167 L.Ed.2d 1117 (2007) (testimony

about historical or narrative facts perceived by witness is proper lay

testimony).  “Rule 701 permits lay witnesses to offer an opinion on the basis

of relevant historical or narrative facts that the witness has perceived.”

Certain Underwriters at Lloyd’s, London v. Sinkovich, 232 F.3d 200, 203 (4th

Cir. 2000).  The rule does not, however, “permit a lay witness to express an
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opinion as to matters which are beyond the realm of common experience and

which require the special skill and knowledge of an expert witness.”  Id.  Such

is the case with Adams’s testimony and his reports.  Having failed to

designate him as an expert witness and having failed to offer any explanation

for that failure, the Court determines that Adams’s affidavit and report are

inadmissible except as to his personal observations during the preparation of

the plans and during the course of construction.  As stated previously,

however, with or without this limitation, Adams’s testimony is insufficient to

allow Plaintiffs’ forecast of evidence to survive summary judgment.

Likewise, the affidavits and reports of Coiron and Morris of Stability

Engineering contain expert opinions.  Coiron did not personally visit the

property until December 2011, almost eleven months after this litigation had

been initiated. [Id.].  After this “inspection,” Coiron “prepared a written report

summarizing [his] observations and the construction defects[.]” [Id.].  Despite

the fact that RCM had not been on the job at any time after February 2009,

Coiron stated in his affidavit that the purpose of his December 2011 visit was

to insure that RCM was constructing the house in accordance with his

engineering plans. [Id. at 3-4].  In contrast to this statement, Coiron’s report

contains a statement that its purpose is an Inspection Report for “Post-
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construction damage.” [Id. at 19].  The record does not disclose who

continued the work on the residence between the time RCM was dismissed

from the job in February 2009 and the time of Coiron’s visit nearly three years

later.  Coiron gives no explanation for how he attributes any particular work

to RCM as opposed to its successors.

 Nonetheless, Coiron makes the following conclusions in this report: (1)

if the soil had been properly placed, compacted and graded, vertical

settlement would not have occurred; (2) the settlement was not caused by

“design errors regarding the size of the foundation.” [Id. at 19-20].  Coiron

concluded that the improper soil compaction was “the root of most of the

problems with this structure.” [Id. at 20].  This, however, is in contrast to his

deposition testimony, in which he apparently conceded that his engineering

plans called for the contractor to excavate to undisturbed soil for the

placement of the footings. [Doc. 45-5 at 14].  It is undisputed that RCM

complied. [Doc. 55 at 23].  Coiron also testified that the plans did not call for

the contractor to test the soil. [Doc. 45-5 at 33-34].  The contract did not place

any such duty on the contractor either. [Doc. 45-2].  Coiron testified, however

that his interpretation of the International Residential Code (IRC) places that

duty on the contractor. [Doc. 47-10 at 2-5].  



 It is noted against that the report of Miller’s tests was prepared long before the9

expert deadline, but nothing in the record shows that it was disclosed until after the
Defendants filed their Motion for Summary Judgment.
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This contradiction underscores the prejudice in the Plaintiffs not

designating Coiron as an expert.  If he had been designated, Plaintiffs would

have been required to provide his report before he was deposed and then he

could have been examined regarding these contradictions.  Now the

Defendants are left with Coiron giving deposition testimony favorable to the

Defendants and then blind-siding them with a contradictory report and affidavit

in opposition to summary judgment.  

There are two additional problems with Coiron’s report and testimony.

First, as stated earlier, his conclusion is based on his opinion that the law

imposed on RCM the obligation to test the load bearing capacity of the soil,

even though Coiron conceded that nowhere in the building code does it say

that, [Doc. 45-5 at 5], and the contract is silent on the issue. [Doc. 45-2].  As

such, Coiron’s position is based upon a legal opinion which he is not

competent to present and which Plaintiffs’ counsel does not advocate.

The second problem with Coiron’s report and testimony is that his other

opinions are based on Miller’s conclusions (i.e. the report of  the engineers

from Nova Engineering).  [Doc. 47-10 at 13].  An opinion is not admissible if9



32

it is simply a recounting of the opinions of others.  An expert witness can

testify to an opinion based on facts and data gathered by others, but not even

an expert can testify to an opinion based on the conclusions or opinions of

others. Fed. R. Evid. Rule 703.

For these reasons, Plaintiff’s assertion that Coiron’s reports and

opinions are merely proper lay opinion is without merit.  To the extent that

Coiron’s reports and opinions would have been admissible at all, they are

expert opinions being offered by a person who was never designated as such

pursuant to Rule 26.  Therefore, the Court determines that Coiron’s opinions

must be excluded from consideration.

Morris’s affidavit refers to his inspections of the property in April 2009,

July 2010, and January 2012. [Doc. 47-3 at 3].  Without noting that each of

these inspections occurred after RCM’s departure from the project, Morris

opines as follows:

The purpose of my inspections was to observe work in place and
to determine if RCM was constructing the residence in
accordance with the plans prepared by Stability Engineering.
During each of my site visits, I observed that RCM failed to follow
the structural engineering plans that were designed by Stability
Engineering, and that this failure led to substantial settlement of
the foundation and stone masonry that was unsupported in
contradiction to the plans.  

[Doc. 47-3 at 4].  Morris made a final conclusion that the settlement at the
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residence “was not the result of insufficient load capacity in the foundation, but

was the result of soil settlement, which was caused by improper soil

compaction.” [Id.]. Morris’s reports are replete with conclusions that the

problems with the residence were caused by improper soil compaction. [Id. at

6-32].  As stated previously, however, neither the compaction nor the testing

of the degree of compaction have been shown to be the responsibility of

RCM.  

Moreover, Morris’s conclusions regarding soil compaction (just like

Coiron’s) were based on the tests conducted and analyzed by Miller of Nova

Engineering.  Just as Miller’s opinions were excluded, the opinions based on

Miller’s conclusions must be excluded.  To the extent that Morris may have

come to any independent conclusions based on Miller’s data, this would

necessarily be expert opinion.

For these reasons the Court determines that the opinions of Morris must

be excluded from consideration.

It must be noted that the sum and substance of the excluded opinions

of Morris, Coiron and Miller is that the problems with the structure were the

result of settlement.  Since the Plaintiffs’ forecast of evidence fails to show any

responsibility on the part of RCM for the soil conditions which may have
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caused the settlement, the exclusion of these opinions is of little consequence

to Plaintiffs’ case.

The exclusion of expert evidence by these witnesses leaves no rebuttal

to the Defendants’ experts.  Alford opined that the structural drawings

prepared by Stability Engineering; that is, Coiron and Morris, present a design

for a foundation that was inadequate to support the load of the house. [Doc.

44 at 9].  Johnstone opined that the design and drawings prepared by Adams

were defective. [Id. at 12].  In addition, each expert opined that RCM and

Garland performed the work in conformity with industry standards, reasonably

followed the plans and complied with all building codes. [Id. at 9, 12].  Adams,

Coiron and Morris have admitted they were not present during the

construction of the house and thus, they have no personal observations of

RCM’s activity to which they may testify as lay witnesses.  The only

admissible evidence from these witnesses is limited to observations  made

after RCM had left the project.  As such, the Plaintiffs have failed to show that

there is any genuine issue of material fact regarding RCM’s breach of the

contract.  Therefore, the Defendants are entitled to summary judgment on the

breach of contract claims.

Plaintiffs’ warranty claims are based on the same deficiencies they



 Plaintiffs’ express warranty claim arises from a warranty set out in the10

“Dissolution Agreement” whereby the parties parted ways on this project. [Doc. 1 at 3]. 
This document [Doc. 47-13] is so poorly drafted (by the Plaintiffs’ brother-in-law who is
an engineer, not an attorney [Doc. 55 at 11; Doc. 48-2 at 11]) as to raise the question of
whether it is simply an “agreement to agree” and therefore not a contract recognized in
the law. (“This Dissolution [sic] will formalize the conditions under which the Owners and
the contractor will execute a mutual release from the underlying contract.” (emphasis
added)). Since the Plaintiffs have not presented a forecast of evidence that RCM failed
to build in accord with the contract, plans and specifications, the Court need not reach
this novel issue.  The Court notes, however, that the language of this Dissolution
Agreement is so tenuous as to have prevented the Defendants from arguing that they
were released by the terms of that agreement. [Doc. 7].  
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advocate as having constituted a breach of the written contract.  Therefore,

the Defendants are entitled to summary judgment on the warranty claims as

well.10

C. Delay in Completion

Finally, the Plaintiffs claim that RCM breached the contract by failing to

compete construction in a reasonable time.  The contract did not contain a

provision relating to a fixed time for completion of the project or stating that

time is of the essence. [Doc. 45-2].   Indeed, the Plaintiffs conceded that they

would “rather [the work] be right than quick,” [Doc. 45-1 at 113], and that they

hired RCM knowing its reputation for being slow. [Id.; Doc. 55 at 60-61].  As

a result, they conceded that the time for completion was not material to the

performance of the contract.  Ball v. Maynard, 184 N.C. App. 99, 102, 645

S.E.2d 890, review denied 362 N.C. 86, 656 S.E.2d 591 (2007) (the parties
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may waive or excuse delay where time is not a material element).  It is also

uncontroverted that the Plaintiffs made substantial changes to the plans as

construction progressed.  They therefore are unable to show a breach of any

term related to the time for completion.  Phelps-Dickson Builders, L.L.C.  v.

Amerimann Partners, 172 N.C.App. 427, 617 S.E.2d 664 (2005).  While

common law requires that contractual performance should be within a

reasonable time where no such time is stated, see, Rodin v. Merritt, 48 N.C.

App. 64, 268 S.E.2d 539 (1980), the Defendants’ expert has opined that the

work was performed within reasonable industry standards. [Doc. 44 at 12].

The Plaintiffs have offered no evidence in opposition to this opinion.

For these reasons the Defendants are entitled to judgment as a matter

of law on the claim for breach of contract by delay.

As to each of Plaintiffs’ breach claims, the forecast of evidence is

insufficient to show that there is a genuine issue as to any material fact.

Therefore, the Defendants are entitled to judgment as a matter of law on

Counts I, II and III as set out in the Complaint.

Fraud and Unfair and Deceptive Trade Practices

The Plaintiffs allege that the Defendants committed fraud by “knowingly
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and intentionally ma[king] false statements” to the Plaintiffs in that 

prior to the Contract being signed by the parties, he [Defendant
Garland] gave the [Plaintiffs] a grossly low estimate for the cost of
the construction of the residence and related improvements when
he knew the actual cost of the construction would ultimately be far
greater. 

[Doc. 1 at 4, ¶17].  

To prove a claim for fraud in North Carolina, a plaintiff must

demonstrate: (1) a material misrepresentation of a past or existing fact; (2)

that the representation was definite and specific; (3) that it was made “with

knowledge of its falsity or in culpable ignorance of its truth”; (4) that the

misrepresentation was made with the “intention that it should be acted upon”;

(5) that the recipient of the misrepresentation reasonably relied and acted

upon the misrepresentation; and (6) that the misrepresentation resulted in

damage to the recipient. Horack v. Southern Real Estate Co. of Charlotte,

Inc., 150 N.C. App. 305, 313, 563 S.E.2d 47, 53 (2002).  An estimate is not

a statement of a past or existing fact.  It is, by definition, a prediction of the

amount for which the contractor will be able to build the residence in the

future.  Also, an estimate is, by definition, not definite or specific.  As such,

RCM’s estimate cannot form the basis for a claim in fraud.

In Count V the Plaintiffs assert a claim of unfair and deceptive trade
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practices based on this same allegation. Plaintiffs seem to put little stock in

this claim, however, as in their summary judgment brief they only present

general platitudes pertaining to North Carolina’s deceptive trade practices

statute and only cite to cases that have nothing to do with construction

estimates.  Nonetheless, the Court will address the merits of the claim.

In Quate v. Caudle, 95 N.C. App. 80, 381 S.E.2d 842, disc. rev. denied

325 N.C. 709, 388 S.E.2d 462 (1989), the North Carolina Court of Appeals

addressed the situation in which a contractor had “made a practice of quoting

unrealistically low prices for the cost of erecting a log home so as to entice his

customers to purchase his log home packages,” and that he had “repeatedly

misquot[ed] the cost of constructing log homes to his customers.” Id. at 85,

381 S.E.2d at 845. The Court held that this supported a judgment under N.C.

Gen. Stat. §75-1.1.  Therefore, it is possible that knowingly making

unrealistically low construction estimates in order to induce an owner to enter

a contract could support a deceptive trade practices claim.  That, however, is

not the end of the analysis.  In Quate the contractor gave the unrealistically

low estimates to induce the owners to purchase a product - a log home

package.  In the present case there was no such product purchased by the

Plaintiffs.  They only contracted for the construction of their residence.  Also,
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in Quate, the construction contract at issue was a fixed price contract.  In

other words, the unrealistically low estimate was actually an unrealistically low

contract price.  The court found that the contractor entered into the contract

with no intention of performing because he did not intend to complete the

contract for the contract amount.  As such, the contractor in Quate committed

a fraud, and that fraud us therefore a deceptive trade practice. Synergy

Financial, L.L.C. v. Zarro, 329 F. Supp. 2d 701, 711 (W.D.N.C. 2004). In the

present case, however, the parties negotiated a cost plus contract, wherein

the Plaintiffs affirmatively took the risk that the costs would increase above the

estimates.  The Plaintiffs did not avail themselves of the protection that is set

out in Quate, and thus the holding therein does not extend so far as to help

the Plaintiffs.  The Plaintiffs’ forecast of evidence also falls short of the facts

found in Quate in that there is nothing to show that RCM “repeatedly

misquoted the cost” or “made a practice of quoting unrealistically low prices.”

Quate, 95 N.C. App. at 85.   The Plaintiffs merely assert that in this one

instance his estimate was “grossly low,” and this they argue only with the

benefit of hindsight.  It is uncontroverted that RCM prepared the estimate of

$1,275,412.00 based on the 14 page set of “pricing plans” provided by Adams

and Coiron. [Doc. 45-3 at 10].  On the day that the parties executed the
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contract, the Plaintiffs provided to RCM the much more detailed 53 page set

of “permitting plans.” [Id.].  During construction the Plaintiffs made several

changes to the project that entailed significant increases in the cost. [Doc. 45-

1 at 5-12].  They changed the roof to be a true slate roof. [Id.].   The exterior

siding was changed to a more expensive type. [Id.].  The insulation batting

was replaced with more expensive spray insulation. [Id.].  The type and brand

of windows was changed. [Id.].  They added an extensive patio that involved

the building of a large retaining wall, and included the construction of a

substantial spa on that patio. [Id.].  The entire fireplace and chimney design

was revised to include additional masonry, rock cladding and horizontal and

vertical steel members. [Doc. 44 at 11].  It is uncontradicted that these added

a substantial sum to the cost to the project. [Id.].   RCM has presented the

testimony of Michael Johnstone, a licensed architect, who has opined that

RCM’s original estimate of construction costs based on the pricing plans was

reasonable. [Id.].  Plaintiffs have presented no admissible evidence to

challenge this.   There is no evidentiary basis on which a jury could find that

the Defendants gave the estimate knowing it was “grossly low”.  The Plaintiffs

have only presented a forecast of evidence that the ultimate cost ended up

being significantly higher than the estimate.  That is insufficient.  What portion
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of the increase was due to the many expensive change orders as opposed to

any purposeful “low-balling” by Garland is purely a matter of conjecture.

Conjecture is insufficient to survive summary judgment.  

Plaintiffs also alleged a claim based on RCM presenting unreasonably

low estimates of the cost to complete after the parties had entered into the

contract. [Doc. 1 at ¶17.b.].  For the same reasons the Defendant are entitled

to summary judgment on that claim.  In addition, any statement made after the

parties entered into the agreement cannot have induced the Plaintiffs to

contract with RCM.  

For these reasons, the Plaintiffs’ forecast of evidence on their claims for

fraud and unfair and deceptive trade practices is insufficient to survivie

summary judgment, and the Defendants are entitled to judgment as a matter

of law.  

Negligence

The Plaintiffs claim that both Defendants were negligent in the

construction of the house.  

Absent the existence of a public policy exception, as in the case
of contracts involving a common carrier, innkeeper or other bailee,
... a tort action does not lie against a party to a contract who
simply fails to properly perform the terms of the contract, even if
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that failure to properly perform was due to the negligent or
intentional conduct of that party, when the injury resulting from the
breach is damage to the subject matter of the contract.  It is the
law of contract and not the law of negligence which defines the
obligations and remedies of the parties in such a situation.

Spillman v. American Homes of Mocksville, Inc., 108 N.C. App. 63, 65, 422

S.E.2d 740 (1992) (citing North Carolina State Ports Authority v. Fry Roofing

Co., 294 N.C. 73, 240 S.E.2d 345 (1978), abrogated in part on other grounds

Trustees of Rowan Technicl College v. J. Hyatt Hammond Assocs., Inc., 313

N.C. 230, 328 S.E.2d 274 (1985)) (other citations omitted).  Here, the Plaintiffs

claim that RCM failed to perform the terms of the contract and that this “failure

resulted in injury to the subject of the contract, the home.”  Land v. Tall House

Bldg. Co., 165 N.C. App. 880, 883, 602 S.E.2d 1 (2004).  “Thus, the law of

contract, not the law of negligence defines the obligations and remedies of the

parties.”  Id.

In North Carolina, the economic loss rule prohibits recovery for

economic loss in tort because such claims are governed by contract law.  Id.

at 884 (internal citations omitted); William L. Thorpe Revocable Trust v.

Ameritas Inv. Corp., 2012 WL 4193096 (E.D.N.C. 2012) (“North Carolina

courts have applied the economic loss rule to prohibit recovery for purely

economic loss in tort when a contract or warranty has already allocated the
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risk.”). 

The only response made by the Plaintiffs concerns the claim against

Defendant Garland individually.  Extrapolating one sentence out of a North

Carolina Court of Appeals decision, the Plaintiffs claim that because only

RCM, not Garland, had a contract with them they may pursue their tort claims

against him.  In Lord v. Customized Consulting Specialty, Inc., 182 N.C.App.

635, 643 S.E.2d 28, disc. rev. denied 361 N.C. 694, 652 S.E.2d 647 (2007),

the plaintiffs entered into a contract with the defendant for the construction of

their home.  Three years later, they sued the contractor because trusses

supplied to the contractor by 84 Lumber were defective.  The homeowners

later included 84 Lumber as a defendant and sued for damages based on the

defective product.  84 Lumber argued that the economic loss rule precluded

any claim against them.  In holding that the rule did not preclude the

negligence claim, the Court noted that there was no contract between the

homeowners and 84 Lumber upon which to base their claim for relief.  From

this, the Plaintiffs leap to the conclusion that because Garland was not a party

to the contract, they may proceed against him in tort.  Garland, however, was

not a supplier to RCM nor did he have any subcontractor relationship with

RCM. The rule set out in Lord is simply inapplicable.  The Plaintiffs have
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presented no authority at all to support their novel proposition that they may,

in substance, pierce the corporate veil in a contract case by simply claiming

that the owner of the corporation was negligent in the performance of the

contract.  To the extent that the Plaintiffs claim that Garland was negligent, the

same principles of the economic loss rule apply to prohibit recovery for purely

economic loss in tort because the contract with RCM has already allocated

the risk.

For these reasons the Plaintiffs’ claims in negligence are barred by the

economic loss rule.  Thus the Defendants are entitled to judgment as a matter

of law.

Plaintiffs’ Motion to Amend the Complaint

Due to a typographical error in the Complaint [Doc. 1], the Plaintiffs

alleged subject matter jurisdiction pursuant to 28 U.S.C. §1331 (federal

question) rather than 28 U.S.C. §1332 (diversity).  The Defendants moved to

dismiss on the grounds that no federal question is present. [Doc. 7 at 1].

Plaintiffs then moved to amend to correct this one digit in order to bring the

Complaint into conformance with the basis on which the parties have

obviously understood this Court has jurisdiction in this case.  For these

reasons the Motion to Amend Complaint [Doc. 50] will be granted.  
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ORDER

IT IS THEREFORE ORDERED that the Plaintiffs’ Motion to Amend

Complaint [Doc. 50] is hereby GRANTED; 

IT IS FURTHER ORDERED that the Defendants’ Motion for Summary

Judgment [Doc. 44] is hereby GRANTED and this matter is dismissed with

prejudice.

Judgment is entered simultaneously herewith.

  

     Signed: January 10, 2013


